

**CARAGA STATE UNIVERSITY**  
**Annual Procurement Plan for FY 2016 - (Supplemental)**

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description)
				Ads/Post of IAEB	Sub/Openn of Bids	Bid Evaluation	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Proposed Construction of Mechatronics Phase 4	CEIT	PB	3rd Quarter					STF	8,718,488.68		8,718,488.68	Proposed Construction of Mechatronics Phase 4
TOTAL										8,718,488.68		8,718,488.68	

Prepared by:

  
**ENGR. MARILOU G. UMPAD**  
 Head, BAC Secretariat

Recommending Approval:

  
**ARMIE LEILA MONTILLA-MORDENO, DPA, CSEE**  
 BAC Chairperson

Approved:

  
**ANTHONY M. PENASO, Ph. D.**  
 University President

**CARAGA STATE UNIVERSITY**  
**Annual Procurement Plan for FY 2016 - (Supplemental)**

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description)
				Ads/Post of IAEB	Sub/Opening of Bids	Bid Evaluation	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Purchase of I.T. Equipment for Various Offices-2016	Admin/Colleges	PB	3rd Quarter					STF	1,192,490.00		1,192,490.00	Purchase of I.T. Equipment for Various Offices-2016
TOTAL										1,192,490.00		1,192,490.00	


Prepared by:

  
**ENGR. MARILOU G. UMPAD**  
 Head, BAC Secretariat

Recommending Approval:

  
**ARMIE LEILA MONTILLA-MORDENO, DPA, CSEE**  
 BAC Chairperson

Approved:

  
**ANTHONY M. PENASO, Ph.D.**  
 University President