

CARAGA STATE UNIVERSITY
Annual Procurement Plan for FY 2016 - (Supplemental)

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description)
				Ads/Post of IAEB	Sub/Openn of Bids	Bid Evaluation	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Proposed Construction of Mechatronics Phase 4	CEIT	PB	3rd Quarter					STF	8,718,488.68		8,718,488.68	Proposed Construction of Mechatronics Phase 4
TOTAL										8,718,488.68		8,718,488.68	


Prepared by:


ENGR. MARILOU G. UMPAD
 Head, BAC Secretariat

Recommending Approval:


ARMIE LEILA MONTILLA-MORDENO, DPA, CSEE
 BAC Chairperson

Approved:


ANTHONY M. PENASO, Ph. D.
 University President

CARAGA STATE UNIVERSITY
Annual Procurement Plan for FY 2016 - (Supplemental)

Code (PAP)	Procurement Program/ Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description)
				Ads/Post of IAEB	Sub/Opening of Bids	Bid Evaluation	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Purchase of I.T. Equipment for Various Offices-2016	Admin/Colleges	PB	3rd Quarter					STF	1,192,490.00		1,192,490.00	Purchase of I.T. Equipment for Various Offices-2016
TOTAL										1,192,490.00		1,192,490.00	


Prepared by:


ENGR. MARILOU G. UMPAD
 Head, BAC Secretariat

Recommending Approval:


ARMIE LEILA MONTILLA-MORDENO, DPA, CSEE
 BAC Chairperson

Approved:


ANTHONY M. PENASO, Ph.D.
 University President